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MEMO TO: City Council

FROM:

DATE:

SUBJECT:

Rosemarie Ives, Mayor
October 2, 2007

APPROVAL OF SUPPLEMENTAL AGREEMENT NO. 4 FOR
ENGINEERING SERVICES, EAST LAKE SAMMAMISH PARKWAY
AND NE 65" STREET INTERSECTION IMPROVEMENTS PROJECT
NO. 100802

RECOMMENDED ACTION

Move to approve the Supplemental Agreement No. 4 with W&H Pacific for final
design services for the East Lake Sammamish Parkway and NE 65" Street
Intersection Improvement Project, Project No. 100802, in an amount not to exceed
$70,000 including contingencies, and authorize the Mayor to sign the agreement.

DEPARTMENT CONTACT PERSONS

Bill Campbell, Director of Public Works 556-2733
Ron Grant, Construction Division Manager 556-2742
Steve Gibbs, Project Manager 556-2729
DESCRIPTION

The purpose of the intersection project is to improve pedestrian and motorist safety
and improve operational conditions along East Lake Sammamish Parkway at NE 65"
Street through a variety of traffic signal, roadway, sidewalk, drainage and utility
improvements. Storm drainage will be added, and overhead utility lines will be
placed underground as a part of the project.

This supplemental agreement provides for final design services associated with the
acquisition and demolition of the Classic Cleaner property and also for construction
services if required. The original consultant agreement provided for preliminary and
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final design, cost estimates and basic right-of-way support. Supplemental Agreement
No. 1 provided for a preliminary environmental assessment of the Classic Cleaner
property prior to acquisition. Supplemental Agreement No. 2 provided for sampling
and testing of samples associated with the environmental assessment, and
Supplemental Agreement No. 3 addressed additional design costs associated with
extending the southern limit of the project an additional 500 feet to better coordinate
with the upcoming rehabilitation project on East Lake Sammamish Parkway to the
City boundary at 187" Avenue NE.

IMPACT

A.  Service Delivery: This project will improve the safety and operation of the
intersection at East Lake Sammamish Parkway and NE 65" Street.

B. Fiscal:
Estimated Project Costs
Final Design
W&H Pacific $ 303,500
City Administration, Misc. 65,000
Right-of-Way 750,000
Construction
Estimated Construction Contract 2,102,000
Construction Engineering, Testing, Misc. 80,000
Contingencies 50,000
Total $3,350,500
Project Funding
Transportation CIP $1,375,000
Developer Contribution 1,228,000
Unallocated Transportation CIP 747,500
Total Funding $3,350,500

ALTERNATIVES

Council could choose to not approve the agreement. However, this action would
stop the project from advancing toward construction.

O:\AGENDA\ELSP & 65th Imprv Memo.doc
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VI. TIME CONSTRAINTS
Agreement Approval

Complete Final Design
Advertise for Bids

VIL. LIST OF ATTACHMENTS

A.  Vicinity Map
B.  Supplemental Agreement No. 2[|

Donald Cairns for
William J. Campbell, Director of Public Works

Approved for Council Agenda /sl

Rosemarie lves, Mayor

October 2, 2007
November 2007
December 2007

9/24/07
Date

9/24/07
Date
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ATTACHMENT B

East Lake Sammamish Parkway and NE 65" Intersetion Improvements
Project No. 100802/04 CI 91

SUPPLEMENTAL AGREEMENT NO. 4

This SUPPLEMENTAL AGREEMENT, made and entered into this day of , 20
between the City of Redmond, Washington, hereinafter called the CITY, and W&H Pacific, hereinafter
called the CONSULTANT, amends an earlier Agreement (AGREEMENT) dated February 21 2006, and
Supplemental Agreement No. 1 dated July 28, 2006, Supplemental Agreement No. 2 dated November
30, 2006 and Supplemental Agreement No. 3 dated March 7, 2006

WHEREAS the CITY requires additional engineering services related to the above mentioned project,
and pursuant to Section XIV (Extra Work) of the AGREEMENT;

NOW THEREFORE, it is mutually agreed that the terms, stipulations, and conditions of the original
AGREEMENT shall be binding upon the parties hereto except insofar as amended by this
SUPPLEMENTAL AGREEMENT as follows:

ITEM NO. 1: SCOPE OF WORK

Section I, SCOPE OF WORK of the AGREEMENT shall be amended by the additional tasks
summarized in Exhibit A-4 attached hereto.

ITEM NO. 2: PAYMENT

Section V, PAYMENT, shall be supplemented to compensate the CONSULTANT for the items of extra
work provided in connection with the work described in[Exhibit A-4 attached hereto.

A breakdown of the CONSULTANT'S cost proposal is attached hereto as|Exhibit B-4.
the exhibit is made a part of this SUPPLEMENTAL AGREEMENT.

By this reference

The "Maximum Amount Payable" involved on page 1 of the AGREEMENT is hereby modified to
$303,568.

Summarized below are the costs as listed in the original AGREEMENT and as modified by this
SUPPLEMENTAL AGREEMENT.

Summary
Description Original Supplement | Supplement | Supplement | Supplement Total
Agreement No. 1 No. 2 No. 3 No. 4

Labor Cost 145,095 15,325 4,489 13,364 61,519 239,792
Reimbursables | 11,758 7,905 8,500 3,985 1,313 33,461
Total 156,853 23,230 12,989 17,349 62,832 273,253
Contingency 23,147 7,168 30,315
Grand Total | $180,000 $23,230 $12,989 17,349 70,000 $303.568
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ITEM NO. 3: COMPLETION DATE
The completion date on page 2 of the SUPPLEMENTAL AGREEMENT NO. 2 shall be revised to
December 30, 2008.
EXECUTION

IN WITNESS WHEREOF, the parties have executed this SUPPLEMENTAL AGREEMENT by having
their representatives affix their signatures below.

W&H Pacific CITY OF REDMOND

By By

ROSEMARIE IVES, Mayor

(Title)

Attested:

By

City Clerk

Approved as to Form:

By

City Attorney
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Exhibit A-4
To: Steven Gibbs, P.E. Date: July 23, 2007
Company City of Redmond Project 33306
: Dept. of Public Works Number:
Address PO Box 97010 Project Name  East Lake Sammamish
15670 NE 85" Street Parkway
/65" Street Improvements
City/State Re:
Redmond, WA 98073-9710 Supplement for Additional
Phone/ Work
Fax; 425-556-2720 | 425-556-2727
From: Mark Van Wormer, P. E. CC:

Phone (425) 951-4839

Fax:  (425) 951-4808

This supplement request combines supplement requests dated April 4, June 15 and June 29.
April 4, 2007 Supplement

The City of Redmond has requested additional work to provide on-call services during construction and
to develop demolition plans for the Classic Cleaners property. This property was recently purchased by
the City to accommodate the new roadway improvements. The additional work will include the
following.

1. Demolition PS&E - Landau Associates will prepare demolition plans, specifications and cost
estimate to remove two buildings, two underground storage tanks and provide test pit
explorations to assess subsurface conditions and locate possible septic tank and heating oil tank.
The plans and specifications will address removal of hazardous materials including asbestos,
lead-based paint and potential polychlorinated biphenyl (PCB). W&H Pacific will coordinate
with Landau Associates and incorporate the plans and specifications in with the rest of the project
contract documents. The cost estimate for demolition work items will be incorporated in with the
project construction cost estimate. Details will be added to the plans for a new gravel parking
area located on the Classic Cleaner property. Details and notes will also be added to the plans for
proper termination of water, sewer, gas, power and communications services.

2. Construction Support — Construction support will be provided to the as follows:

Landau will provide construction support to facilitate demolition activities. Construction
support will include the following.

whpacific.com planners surveyors engineers
landscape architects

M:\sgibbs\elsp-65th\Consultant Agreement\supp 4\Supplemental Agreement #4 W&H 08-21-08.doc
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Onsite observation and documentation of underground storage tank removal and
test pit excavation

Analysis and documentation of samples collected on site
Analytical data tabulation and validation for QA/QC purposes

Review of data results and determination of cleanup levels and waste disposal
criteria

Identification of disposal options and making arrangements with disposal
facilities including profile and manifest preparation

W&H Pacific will provide construction support on a time and materials basis. A not to
exceed (NTE) amount of $15,000 is included in this supplement for this purpose. If
additional construction support is required beyond this NTE amount a supplement will be
implemented. Construction support could include any of the following services:

i
ii.
iii.
iv.
V.

Vi.

\Y

Assist with preconstruction meeting

Site visits to review construction issues

Attend meetings with the City and contractor to resolve issues
Respond to RFIs

Review shop drawings

Prepare record drawings

Revise plans to accommodate changed field conditions

This scope does not include additional topographic or boundary survey work. We request a contract
supplement of $48,669 for this additional work.

June 15, 2007 Supplement

The City of Redmond has requested additional work to provide additional design and survey services.
The additional work will include the following.

3. Project Management — W&H Pacific will provide project management and coordination
including review of all documents submitted to the City.

4. Survey — The following locations for will be staked in the field by a survey crew.

o KinderCare property corners at new right-of-way on East Lake Sammamish Parkway

e Two proposed traffic signal poles

e One proposed and one existing PSE pole located across from the Jefferson at Marymoor
development driveway.

0:\PW Contracts\Supplemental Agreement.doc
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5. Design Services — The plans will be revised as follows:

e Add spare conduit and type 7 junction boxes for future interconnect from 65" Street to
the southern limits of the project station 31+00.

e Add raised traffic island with tapers and shift pavement markings in the vicinity of station
25+00 East Lake Sammamish Parkway.

e Change the location of junction boxes and loops for traffic signal
e Add additional opticom receiver on traffic signal pole

e Change signal phasing to permissive left for Phase 7

e Change KinderCare driveway entrance to curb cut style.

e Extend second southbound lane 250 feet south, shift taper, add pavement, and evaluate
clear zone.

e Quantities and cost estimate will be revised to reflect the above plan changes.

e  Submit plans for review and address comments.

We request a contract supplement of $11,355 for this additional work.

June 29, 2007 Supplement

The City of Redmond has requested additional work to provide potholing services. The additional work
will include the following.

6. Project Management — W&H Pacific will provide project management and coordination of
subconsultant activities. This will include setting up subconsultant agreement and processing
invoices. Potholing information will be incorporated into the specifications.

7. Potholing — APS will pothole two locations staked on the KinderCare property. The potholes
will each be 2 feet in diameter and 9 feet deep. Pothole data will be summarized in an excel
spreadsheet.

We request a contract supplement of $2,808 for this additional work.

We request a total supplement of $62,832 for the work listed above.

0:\PW Contracts\Supplemental Agreement.doc Rev: 3/12/02
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CONSULTANT FEE DETERMINATION

PROJECT: East Lake Sammamish Parkway and NE 65th

EXHIBIT B-4

NEGOTIATED HOURLY RATES:

Classification
Project Manager
Project Engineer
Technician
Clerical

Party Chief
Project coordinator
Instrumentman

REIMBURSABLES:

Hours X
98 X
86 X
106 X

8 X
4 X
16 X
4 X

Mileage / Printing / CADD Station

SUBCONSULTANT COSTS

TOTAL

CONTINGENCIES:

GRAND TOTAL.:

0:\PW Contracts\Supplemental Agreement.doc

(See Exhibit C-4):

Rate
$152.00
$107.00
$79.00
$65.00
$107.00
$73.00
$79.00

TOTAL

Cost
$14,896.00
$9,202.00
$8,374.00
$520.00
$428.00
$1,168.00
$316.00

$34,904.00

$1,313.00

$26,615.00

$62,832.00

$7,168.00

$70,000.00

Rev: 3/12/02
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EXHIBIT C-4

SUBCONTRACTED WORK

The CITY permits subcontracts for the following portions of the work of the AGREEMENT:

SUBCONTRACTOR WORK DESCRIPTION AMOUNT
Applied Professional Potholing $2,030.00
Services
Landau Demo, Environmental $24,585

TOTAL = $26,615.00

0:\PW Contracts\Supplemental Agreement.doc Rev: 3/12/02
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